

# Contractor's Daily Report

Date 5-1-17 Company Sody Concrete Crew JR

Daily Work Description CPM Tasks  
Provide a brief description of daily work performed:

SCAFFOLD CONCRETE AT 1ST DEPRESSIONS  
START EXCAVATING TURN DOWN'S FOR GENERATOR  
AND CHILLER PADS

**Manpower and Equipment**  
Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>1</u>	<u>LABOR</u>			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**  
Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

Date: 4/28-12 Company: Sody Concrete

Crew: SR

CPM Tasks

## Daily Work Description

Provide a brief description of daily work performed:

POURED CONCRETE AT STAIR STEPS  
POURED TEMPORARILY SIDE WALKS AT TWO ENTRANCES TO BUILDING  
TICKET WORK

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician; etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	CARPENTERS	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*Classed*

Contractor's Daily Report

Date: 4-17-17 Company: Sody Concrete

Crew: SR

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

COMPLETE FORM WORK AT STAGE STEPS  
CONCRETE SCARIFIER AT 1ST FLOOR DEPRESSIONS

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	CARPENTER	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*C. J. [Signature]*

# Contractor's Daily Report

Date: 4-26-17 Company: Sody Concrete

Crew: JR

CPM Tasks

## Daily Work Description

Provide a brief description of daily work performed:

FORM WORK AT STAGE STEPS  
DRILLED AND EPOXY DOWELS FOR CMU WALLS

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	CARPENTERS	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*C. Passafium*

Contractor's Daily Report

TUE  
Date 4-25-17 Company Sody Concrete

Crew JR

CFM Tasks

**Daily Work Description**  
Provide a brief description of daily work performed:

GRADED SUB GRADIE AT STAGE STEPS  
PLACED POLY AND REBAR  
STARTED FORMING STAGE STEPS

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	CARPENTERS	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*[Signature]*

# Contractor's Daily Report

MON  
Date 1-24-17 Company

Crew JR

Daily Work Description ..... CFM Tasks .....  
Provide a brief description of daily work performed:

POURED CONCRETE AT STORAGE ROOM AREA  
POURED ELECTRICAL PADS 1ST AND 2ND FLOOR  
START: PREP WORK AT STAIR STEPS

**Manpower and Equipment**  
Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	CARPENTER	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**  
Provide a description of any significant events or issues to report. Include quantities and units if applicable:

.....  
.....

# Contractor's Daily Report

Date <sup>Fri</sup> 4-21-17 Company

Crew JR

CPM Tasks

**Daily Work Description**  
Provide a brief description of daily work performed:

Poured CONCRETE AT STAGE AREA  
PUMP TRUCK  
36 yds of CONCRETE

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
5	FINISHERS	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

Date Thurs 4-20-17 Company \_\_\_\_\_

Crew JR

CPM Tasks \_\_\_\_\_

Daily Work Description  
Provide a brief description of daily work performed:

Complete prep work AT STAGE AREA  
DRILLED AND EPOXY REBAR FOR CMU WALLS  
PREP'D STORAGE ROOM.  
FORMED ELECTRICAL PADS 1ST AND 2ND FLOOR

### Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>1</u>	<u>LABOR</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

### Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

Crossley



# Contractor's Daily Report

Date 4-14-17 Company \_\_\_\_\_

Crew SR

CPM Tasks \_\_\_\_\_

## Daily Work Description

Provide a brief description of daily work performed:

Prep Work AT STAIRS AREA  
Placing Poly AND WIRE MESH  
Tying REBAR AT TOP OF STAIR STEPS

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
	<u>B. CARPENTER</u>	<u>1 FOREMAN</u>		
	<u>1 LABOR</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_



# Contractor's Daily Report

Date 4-18-17 Company \_\_\_\_\_

Crew SR

CPM Tasks \_\_\_\_\_

## Daily Work Description

Provide a brief description of daily work performed:

SET CONCRETE POUR STOP AT STAGE  
AND DOORS  
COMPLETE GRADING AND BACKFILL AT  
STAGE AREA  
AND AT LOWER LEVEL OF STAGE AREA

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1</u>		
<u>1</u>	<u>LABOR</u>	<u>FOREMAN</u>		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

Clasid

# Contractor's Daily Report

Date 4-17-17 Company Sody Concrete Crew SR

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

BACK FILL AND PREP WORK AT SLAB  
1 MAN ON CLEAN UP CREW

**Manpower and Equipment**  
Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
	<u>3</u>	<u>CARPENTERS</u>	<u>1</u>	<u>FOREMAN</u>
	<u>1</u>	<u>LABOR</u>		

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**  
Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

THURS  
Date 4-13-17 Company Sody Concrete Crew SR

Daily Work Description \_\_\_\_\_ CPM Tasks \_\_\_\_\_  
Provide a brief description of daily work performed:

PREP WORK AT STAIR AREA AND RAMP  
DRILLED AND EPOXY REBAR DOWNELS  
FOR CMU WALLS  
CLEANED CONCRETE FROM FACE OF PAN  
STAIRS

### Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	CARPENTERS	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

### Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

Date: 4-12-17 <sup>Week</sup> Company: Sody Concrete Crew: SR

## Daily Work Description

Provide a brief description of daily work performed:

CPM Tasks

POURED AND FINISHED PAN STAIRS \* 2'  
BACK FILL AT STAIR AREA  
COMPLETE FOOTING POUR AT MECHANICAL YARD

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician; etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	MECHANIC	1 FOREMAN		
1	FINISHER			
1	LABOR			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*[Signature]*

# Contractor's Daily Report

Date: <sup>TUES</sup> 4-11-12 Company: Sody Concrete Crew: SR

**Daily Work Description** CPM Tasks  
Provide a brief description of daily work performed:

LAYOUT AND DIG FOOTING AT MECHANICAL YARD WALLS  
BACK FILL AT STAGE AREA

**Manpower and Equipment**  
Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>1</u>	<u>LABOR</u>			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**  
Provide a description of any significant events or issues to report. Include quantities and units if applicable:

C. Fossatti Jr

Contractor's Daily Report

MON  
Date 4-10-17 Company Sody Concrete

Crew JR

**Daily Work Description**

CFM Tasks

Provide a brief description of daily work performed:

BACK FILL AT STAIRS AREA  
DRILLED AND EPOXY REBAR DOWNELS  
2ND FLOOR CMU WALLS

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	CARPENTERS	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*Chorenes W. Bassett*

# Contractor's Daily Report

Date 4/6/17 Company Sody Concrete

Crew JR

CPM Tasks

Daily Work Description  
Provide a brief description of daily work performed:

POURED CONCRETE AT MECHANICAL PADS AT MECHANICAL ROOM  
DRILLED AND EPOXY REPAIR FOR CMU WALLS  
STRIPPED FORMS FROM ELECTRICAL PADS AT KITCHEN AREA

### Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician; etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>MECHANIC</u>	<u>1 FOREMAN</u>		
<u>1</u>	<u>LABOR</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

### Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



Contractor's Daily Report

Date 4/5/17 Company Sody Concrete

Crew SR

CFM Tasks

**Daily Work Description**  
Provide a brief description of daily work performed:

POURED CONCRETE AT STAIR TOWER #2  
COMPLETE FORM WORK ON MECHANICAL PADS  
AT KITCHEN AREA

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>1</u>	<u>LABOR</u>			
<u>2</u>	<u>FINISHERS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*Classett*

Contractor's Daily Report

Date 4/4/17 Company Sody Concrete

Crew JR

CPM Tasks

Daily Work Description  
Provide a brief description of daily work performed:

PREP STAIR TOWER #2 ~~TO~~ TO POUR CONCRETE  
POURED 4/5/17  
FORMED MECHANICAL PADS AT KITCHEN AREA

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
	<u>1 LABOR</u>			
	<u>2 FINISHERS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*(Signature)*

Contractor's Daily Report

Date 4-3-17 Company Body Concrete

Grew SR

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

POURED CONCRETE AT DIAMOND'S KITCHEN AREA  
POURED ELECTRICAL PADS AT KITCHEN AREA

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>2</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*Cassotto*

# Contractor's Daily Report

Date: 4/1/17 Company: Sody Concrete

Crew: SR

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

POURED CONCRETE AT 2ND FLOOR SLAB ON DECK

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	CARPENTER	1 FOREMAN	Concrete Pump	365 yds
2	LABORS	2 FINISHERS	Concrete Trucks	
0.17	Concrete	18 FINISHER	4 LABORS	

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

Date 3-28-17 Company Sody Concepts

Crew SR

### Daily Work Description

Provide a brief description of daily work performed:

CPM Tasks

STRIPPED FORMS AT COLUMNS PUMP WATER  
AT COLUMNS CLEAN UP TRASH

### Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABOR</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

### Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

[Signature]

# Contractor's Daily Report

Date 3-27-17 Company Sody Concrete

Crew SR

**Daily Work Description**

**CPM Tasks**

Provide a brief description of daily work performed:

Complete prep work AT 2nd Floor  
Slab on Deck  
Clean up trash and materials  
2nd Floor Deck

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_



# Contractor's Daily Report

Date 3-25-17 Company Sody Concrete

Crew JR

**Daily Work Description**

**CPM Tasks**

Provide a brief description of daily work performed:

on going prep work at 2nd floor  
slab on deck

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>2 FOREMAN</u>		
<u>5</u>	<u>LABORS</u>			

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*C. Farrett*

# Contractor's Daily Report

Date 3-24-17 Company Sody Concrete  
FRI

Crew SR

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

Prep work at 2nd floor slab on deck  
Placing wire mesh rebar  
and form work at depression  
and clean up at floor one man

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
-----	-------	----------------	-----	-----------

5	CARPENTERS	2 FOREMAN		
---	------------	-----------	--	--

6	LABORS			
---	--------	--	--	--

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*C. Fossett*



# Contractor's Daily Report

Date 8-23-17 Company Soby Concrete  
Thurs

Crew SR

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

Prep work at 2nd Floor Slab on Deck  
Placing wire mesh and rebar

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			


Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_



# Contractor's Daily Report

Date 3-22-17 Company Sody Concrete Crew JK  
WED

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

Poured Concrete AT AREA A & C  
DIAMONDS AT COLUMNS

~~RE~~

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1</u>		
		<u>FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			
<u>2</u>	<u>FINISHERS</u>			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*C. J. Sasseff*

# Contractor's Daily Report

Date 3-21-17 company Sody Concrete Crew SR

**Daily Work Description** \_\_\_\_\_ **CPM Tasks** \_\_\_\_\_  
Provide a brief description of daily work performed:

STRIPED AND PREP DIAMONDS AT 1st FLOOR COLUMNS  
MOVED REBAR AND WIRE MESH TO 2nd FLOOR DECK

**Manpower and Equipment**


Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
3	CARPENTERS	1 FOREMAN		
3	LABORS			

Manpower Units: Manhours  Mandays  Other \_\_\_\_\_ Equipment Units: Days  Hours  Other \_\_\_\_\_

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



# Contractor's Daily Report

Date 3/20/17 Company Sody

Crew JR

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

POURED CONCRETE AT KITCHEN AREA  
STRIPED PREPARED AND POURED DIAMONDS  
AT 1ST FLOOR

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1</u>		
		<u>FORMAN</u>		
<u>2</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

136-10

# Contractor's Daily Report

Date 3-17-11 Company Body Concepts Crew JR

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

PREP AND POURED CONCRETE AT COLUMNS  
REMOVED BLANKETS FROM KITCHEN AREA  
COMPLETED ALL FORM WORK

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>FINISHERS</u>			
<u>1</u>	<u>LABOR</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*[Signature]*

# Contractor's Daily Report

Date: 3/18/10 company Sody

Crew JR

**Daily Work Description** \_\_\_\_\_ **CPM Tasks** \_\_\_\_\_  
Provide a brief description of daily work performed:

Strip FORMS FROM AROUND COLUMNS  
PREP DIAMONDS FOR CONCRETE POUR  
DRILLED AND EPOXY REBAR AT CMU  
1ST BLOCK

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>2</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*[Handwritten Signature]*

# Contractor's Daily Report

Date 3/16/17 Company Sady CONCRETE Crew JR

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

COMPLETE SLAB ON GRADE PREP AT  
KITCHEN.

---

---

---

---

---

---

---

---

---

---

**Manpower and Equipment**  
Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>1</u>	<u>LABOR</u>			

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**  
Provide a description of any significant events or issues to report. Include quantities and units if applicable:

---

---

---

*C. Pasell*

# Contractor's Daily Report

Date 3/15/12 Company Sody Concrete Crew JR

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

ONGOING PREP WORK AT KITCHEN AREA  
DRILLED AND EPOXY DOWEL AT CMU  
Strip AND PREP DIAMONDS AT COLUMNS

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
2	CARPENTERS	1 FOREMAN		
1	LABOR			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



# Contractor's Daily Report

Date 3/4/17 Company Sody

Crew JR

**Daily Work Description**

**CPM Tasks**

Provide a brief description of daily work performed:

\_\_\_\_\_  
\_\_\_\_\_  
NO WORK  
\_\_\_\_\_  
SNOW  
\_\_\_\_\_  
\_\_\_\_\_

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

# Contractor's Daily Report

Date 3-13/17 Company Sody Concrete

Crew JK

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

PREP AT KITCHEN AREA  
SOME BACK FILL  
COVERED KITCHEN SLAB WITH BLANKETS  
DRILL AND EPOXY DOWELS AT CMU WALLS

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>1</u>	<u>LABOR</u>			

Manpower Units:    Manhours     Mandays     Other                       Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*Cassidy*

# Contractor's Daily Report

Date 3/10/17 Company Sody Concepts Crew SR

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

Prep work at kitchen area  
Placing Poly sheeting  
Placing wire mesh  
and expansion

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*Classed*

# Contractor's Daily Report

Date 3/9/17 Company Sody Concrete

Crew SR

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

ONGOING DEEP WALK AT KITCHEN  
DIGGING TRENCHES FOR CMU  
SETTING EXPANSION ALONG WALLS  
REBAR AT TRENCHES

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1</u>	<u>FOREMAN</u>	
<u>3</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

Chassey

# Contractor's Daily Report

Date 3/8/77 Company Sody Concrete Crew JR

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

Prep Work at Kitchen  
Digging TRENCH'S FOR CMU WALLS  
SETTING FORMS AT COLUMNS  
Grading STONE

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1</u>	<u>FORMAN</u>	
<u>3</u>	<u>LABOR</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*C. [Signature]*

# Contractor's Daily Report

Date 3/7/17 Company Sody Concrete Crew SR

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

POURED CONCRETE AT 1 FLOOR AREA B  
PROP WORK AT KITCHEN  
DRILL AND EPOXY REBAR 2ND FLOOR

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
	<u>1 CARPENTER</u>	<u>1 FOREMAN</u>		
	<u>3 LABOR</u>			
	<u>22 Finisher's</u>	<u>1 Labor</u>	<u>498 yds of Concrete</u>	

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
 \_\_\_\_\_

*C. Fossett*

# Contractor's Daily Report

Date 3/6/17 Company Sody Concrete Crew JR

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

PREP WORK AT KITCHEN GRADING STAIR  
FORM WORK AT COLUMNS  
DRILL AND EPOXY REBAR AT 2ND FLOOR  
CMU WALLS

**Manpower and Equipment**  
Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>3</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			


Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_



# Contractor's Daily Report

Date 3/3/17 Company Sody Concrete Crew SR

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

---

---

---

---

---

---

---

---

---

---

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORERS</u>			

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

ON GOING PREP AT KITCHEN AREA -  
DRILLING HOLES FOR REBAR AT CMU END FLOOR

*[Signature]*



# Contractor's Daily Report

Date 3/2/17 Company Sody Concrete Crew JR

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

1st FLOOR SLAB ON GRADE AT KITCHEN AREA

---

---

---

---

---

---

---

---

---

---

**Manpower and Equipment**  
Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**  
Provide a description of any significant events or issues to report. Include quantities and units if applicable:

---

---

---

# Contractor's Daily Report

Date 3/1/17 Company Sody CONCRETE Crew JR

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

1st FLOOR SLAB ON GRADE AREA R&D  
Complete prep work FOR 1st FLOOR AREA  
R&D

**Manpower and Equipment**  
Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
	<u>2 CARPENTER</u>	<u>1 FOREMAN</u>		
	<u>3 LABORS</u>			

Manpower Units:    Manhours     Mandays     Other                       Equipment Units:    Days     Hours     Other

**Events or Issues**  
Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*Cassell*

# Contractor's Daily Report

Date 2/28/17 Company Sody Concrete Crew JR

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

ON GOING PREP WORK AT AREA B & D  
FORM WORK AT COLUMNS  
SETTING KEYLOCK AT FLOOR DEPRESSION FOR  
TERRAZZO FLOORS

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.


Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTER</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



# Contractor's Daily Report

Date 9/27/17 Company Sody Concrete Crew JR

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

1st FLOOR AREA E&D SLAB  
ON GRADE

SETTING KEY LOCK AT DEPRESSION FOR  
TERRAZZO FLOOR IS

FORM WORK AT EXTERIOR DOOR OPENINGS  
POLY SHEETING  
WIRE MESH

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
 \_\_\_\_\_

*C. Cassett*

# Contractor's Daily Report

Date 9/25/17 Company Sody Concrete Crew JR

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

Slab prep at 1st floor area  
E & D slab on grade. ongoing  
Placing rebar at trenches  
Laying Poly sheeting  
Laying wire mesh  
Form work at columns

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>4</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>5</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*Handwritten signature*

# Contractor's Daily Report

Date 2/24/17 Company Sody Concrete Crew JK

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

ON going Slab prep AT AREA  
E & D

Poly sheeting  
FORM WORK AROUND Columns  
DUG TRENCHES FOR GML WALL

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable.

*[Signature]*

# Contractor's Daily Report

Date 2/28/11 Company Sody Concrete Crew SR

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

on going prep at 1st floor  
slab on grade areas E&D  
trenches for CMU walls  
placing poly sheeting and wire mesh

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>		<u>1</u>	<u>SKID LOADER</u>

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
 \_\_\_\_\_

*C. [Signature]*

# Contractor's Daily Report

Date: 9/22/17 Company: Sody Concrete Crew: JR

**Daily Work Description** **CPM Tasks**  
Provide a brief description of daily work performed:

ON GOING PREP AT 1ST FLOOR  
SLAB ON GRADE

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>9</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			

Manpower Units:    Manhours     Mandays     Other                       Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_





**Contractor's Daily Report**

Date 2/21/17 Company Sody Concrete Crew SR

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

SLAB PREP AREA C & D SLAB ON GRADE  
Grading STONE dug TRENCHES FOR CMU

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
2	CARPENTERS	1 FOREMAN		
3	LABORS			SKID LOADER

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

C. Assett

# Contractor's Daily Report

Date <sup>2017</sup> 2/20/17 Company *Sody Concrete*

Crew *SR*

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

*Slab prep 1st Floor Area D & C  
Grading Stone Dig Trench's For CMU Wall*

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<i>2</i>	<i>CARPENTERS</i>	<i>1 FOREMAN</i>	<i>1</i>	<i>SKID LOADER</i>
<i>3</i>	<i>LABORERS</i>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_

*C. Rossett*

# Contractor's Daily Report

Date 4/17/17 Company Sody CONCRETE Crew DK

## Daily Work Description GPM Tasks

Provide a brief description of dally work performed:

on going Slab Prep Grading STONE

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>		<u>1</u>	<u>SKID LOADER</u>
<u>3</u>	<u>LABORS</u>			

Manpower Units:    Manhours    Mandays  Other                      Equipment Units:    Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

Date 9-16-17 Company Sody Concrete Crew SR

## Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

PLACED REBAR AND Poured CONCRETE,  
AT 1st FLOOR STAIR TOWER 2. FOOTING  
ON going slab prep AREA (B)

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.


Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>			
<u>3</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



# Contractor's Daily Report

Date 2-15-11 Company Sody Concrete Crew

## Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

DUG FOOTING FOR 1ST FLOOR STAIR  
TOWER AREA (B)

REMOVED UNSUITABLE'S SOIL AT AREA  
1B MEDIA CENTER

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
2	CARPENTERS			
3	LABORS			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



# Contractor's Daily Report

Date 2-14-17 Company Sody Concrete Crew

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

GRADE STONE AT 1ST FLOOR MEDIA CENTER

SET LEVELING PLATE'S AREA A

BACK FILL AT KITCHEN AREA

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
	<u>1</u>	<u>CARPENTER</u>		
	<u>3</u>	<u>LABORS</u>		

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*Cassett*

# Contractor's Daily Report

Date 2-13-17 Company Sody Concrete Crew SR

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

Poured concrete AT AREA (D) slab  
ON DECK

GRADE SUB GRADE 1 Floor Slab ON  
GRADE AREA (D)

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>16</u>	<u>CONCRETE</u>	<u>CREW</u>	<u>10</u>	<u>FINISHERS</u>
<u>70</u>	<u>LABORS</u>		<u>2</u>	<u>LABORS</u>
<u>1</u>	<u>MAN</u>	<u>MAN</u>	<u>3</u>	<u>CARPENTERS</u>

Manpower Units: Manhours  Mandays  Other       Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

---



---

# Contractor's Daily Report

Date 2-13-78 Company Sody Concrete Crew

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

Poured concrete AT 2ND FLOOR SLAB ON GRADE

Grading sub grade AT 1st floor MEDIA CENTER

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CHARPENTER</u>	<u>LABORERS</u>	<u>1</u>	<u>FOREMAN</u>
				<u>PUMP</u>
	<u>G.M. CONCRETE CO</u>			<u>CONCRETE 307 yds</u>
<u>12</u>	<u>FINISHERS</u>			
<u>5</u>	<u>LABORERS</u>			

Manpower Units:    Manhours     Mandays     Other       Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

Cherney JSS



# Contractor's Daily Report

Date 2-9-11 Company Sody Concepts Crew JR

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

GRADE STONE AND PLACED POLY  
AT 1ST FLOOR AREA A.B. MEDIA  
CENTER

PREP AT 2ND FLOOR SLAB ON DECK

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
2	CARPENTERS			
3	LABORS			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

Date 2-8-17 Company Sody Concrete Crew JR

## Daily Work Description

## CPM Tasks

Provide a brief description of daily work performed:

Set Landing Plates  
Grade slope at Media Center

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*Classified*

# Contractor's Daily Report

Date 8/8/17 Company Sody Concrete Crew SR

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

SETTING LEVELING PLATE'S  
REPAIRED ANCHOR BOLTS AREA (B)

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>1</u>	<u>FOREMAN</u>			
<u>3</u>	<u>CARPENTERS</u>			
<u>2</u>	<u>LABORERS</u>			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*[Handwritten Signature]*

# Contractor's Daily Report

Date 2-7-17 Company Sody Concrete Crew JR

## Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

SET LEVELING PLATERS AREA A & B  
STRIPPED FORMS AT COLUMNS  
CLEAN UP  
PREP AT 2ND FLOOR SLAB ON DECK

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		
<u>3</u>	<u>LABORERS</u>			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*Charmel P. Set*

# Contractor's Daily Report

Date 2/2/17 Company Sody Concrete Crew SR

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

SR1 Leveling PLATE'S AREA (B)  
STRIPED FORMS FROM BOTTOM OF COLUMNS

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
	<u>3</u>	<u>CARPENTERS</u>		
	<u>2</u>	<u>LABORS</u>		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

Date 2-6-17 Company Sody Concrete Crew SR

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

Poured Concrete Slab on Grade Area A & B  
Back fill AT ELEVATOR AREA B

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>CARPENTERS</u>	<u>1 FOREMAN</u>		<u>PUMP CONCRETE</u>
<u>3</u>	<u>LABOR</u>			
	<u>FINISHERS 12</u>			
	<u>LABOR</u>			

Manpower Units:    Manhours     Mandays     Other       Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*[Signature]*

# Contractor's Daily Report

Date 2-6-77 Company Sody Concrete Crew SR

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

POURED CONCRETE SLAB ON GRADE  
AREA (A) (B)

380 yds of CONCRETE

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.


Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>LABORERS</u>		<u>1</u>	<u>C&amp;M CONCRETE</u>
<u>3</u>	<u>CARPENTERS</u>		<u>1</u>	<u>FINISHER</u>
<u>1</u>	<u>FOREMAN</u>		<u>1</u>	<u>LABOR</u>

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



# Contractor's Daily Report

Date 2-3-17 Company Sody Concrete Crew JR FOSSETT

**Daily Work Description** **CPM Tasks**

Provide a brief description of dally work performed:

PREP WORK AT AREA A AND B SLAB ON GRADE  
FORM WORK AT COLUMNS  
FORM WORK AT CONCRETE POUR STOP  
SETTING KEY JOINT AT DEPRESSIONS  
PLACING POLY SHEETING AND WIRE MESH

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
<u>2</u>	<u>FOREMAN</u>			
<u>7</u>	<u>LABORS</u>			
<u>7</u>	<u>CARPENTERS</u>			


Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

\_\_\_\_\_  
\_\_\_\_\_





# Contractor's Daily Report

Date 2-2-17 Company Sody Concrete Crew SR FOSSETT

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

Prep AT Slab ON GRADE AREA A & B  
FORM WORK AT COLUMNS  
FORM WORK AT CONCRETE POUR STOP  
SETTING KEY JOINT AT DEPRESSIONS  
ON GOING

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.


Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
2	FOREMAN			
5	LABORS			
5	CARPENTERS			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



# Contractor's Daily Report

Date \_\_\_\_\_ Company \_\_\_\_\_ Crew \_\_\_\_\_

1/18 Sody Footing

Daily Work Description \_\_\_\_\_ CPM Tasks \_\_\_\_\_

Provide a brief description of daily work performed:

~~At the site~~  
dug footing  
formed piers

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		foreman	1	Backhoe
1		operator	1	Bobcat
3		Carpenters		
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

2" or greater bust in surveyors points cannot  
set anchor bolts till issue is resolved. lost 1/2 day

# Contractor's Daily Report

Date \_\_\_\_\_ Company \_\_\_\_\_ Crew \_\_\_\_\_

1/17

Sody

Footing

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

\* lay out / Form piers

\* Backfill

\* Strip footing

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
3		Carpenters	1	Bobcat
3		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

**RAIN**

# Contractor's Daily Report

**Date** 1/16      **Company** Sochy      **Crew** Footing

**Daily Work Description**      **CPM Tasks**

Provide a brief description of daily work performed:

- \* dug prepped and poured footing Along A.9 line
- \* Stripped piers
- \* poured 48yds Concrete

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
1		operator	1	Backhoe
3		Carpenters		
5		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*W/A*

# Contractor's Daily Report

Date                      Company                      Crew

1/13                      Sody                      Footing

Daily Work Description                      CPM Tasks

Provide a brief description of dally work performed:

# dug footing Along A.9 line  
# poured footing Along A.9

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
3		Carpenters	1	Bobcat
3		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

**Date**      **Company**      **Crew**  
 1/12      Socky      Footing

**Daily Work Description**      **CPM Tasks**

Provide a brief description of daily work performed:

- \* pump water
- \* formed piers
- \* poured piers

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
1		operator	1	Bobcat
3		Carpenters		
3		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

**Date** 1/11      **Company** Sody      **Crew** Footing  
**Daily Work Description**      **CPM Tasks**

Provide a brief description of dally work performed:

\* dug 6 spread footings in Area B  
 \* prepped and poured footings  
 \* poured 40 yds

### Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
1		operator	1	Bobcat
3		Carpenters		
3		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

### Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*None*

# Contractor's Daily Report

**Date** 1/10      **Company** Sochy      **Crew** Footing

**Daily Work Description** \_\_\_\_\_ **CPM Tasks** \_\_\_\_\_

Provide a brief description of daily work performed:

- \* Again Attempted to dig footings
  - \* ground frozen had to use torch to loosen up ground
  - \* placed steel
  - \* poured spread footings & piers
- 
- 
- 
- 
- 
- 
- 
- 
- 
- 

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
1		operator		
3		Carpenter	1	Bobcat
3		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

ground frozen 10" made for unsuitable digging conditions



# Contractor's Daily Report

Date Company Crew

1/9 Sody Footings

Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

\* Attempted to dig footing in Area B  
\* Had to use torch to loosen up ground  
\* tied rebar

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
1		operator		
3		carpenters	1	Backhoe
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

Ground frozen 10" made for unfit working conditions

# Contractor's Daily Report

Date: 1/7      Company: Sody      Crew: Footing

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

\* lay out & form piers  
\* make road to Karons Mixer

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
3		operator	1	Backhoe
3		Carpenter		
		laborers		

Manpower Units:    Manhours     Mandays     Other       Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

left At 11 ~~due~~ due to snow

# Contractor's Daily Report

Date: 1/03 Company: Sochy Crew: Footing

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:  
**NO WORK RAIN**

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
2		operators	1	Bobcat
3		Carpenters		
3		laborers		

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

Date: 1/2      Company: Sody      Crew: Roofing

## Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

\* Backfill  
\* Grout leveling plaster

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		foreman	1	Bobcat
2		operators	1	Backhoe
3		carpenters		
3		laborers		

Manpower Units:    Manhours     Mandays     Other       Equipment Units:    Days     Hours     Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

Worked till 12:30 due to rain

# Contractor's Daily Report

Date 12/30 Company Sody Crew Footings

Daily Work Description \_\_\_\_\_ CPM Tasks \_\_\_\_\_

Provide a brief description of daily work performed:

- \* Pumped water
- \* Stripped piers
- \* dug prepped and poured spread footings

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
1		operator		
3		Carpenters	1	Backhoe
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date \_\_\_\_\_ Company \_\_\_\_\_ Crew \_\_\_\_\_

12/29

Sody

Footings

Daily Work Description \_\_\_\_\_ CPM Tasks \_\_\_\_\_

Provide a brief description of daily work performed:

Attempted to Backfill

### Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
2		operators	1	Backhoe
3		Carpenters		
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

### Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

left @ 10:00 due to rain

# Contractor's Daily Report

Date 12/28 Company Soddy Crew Footing

Daily Work Description \_\_\_\_\_ CPM Tasks \_\_\_\_\_

Provide a brief description of daily work performed:

formed and poured 19 piers  
dug and poured 2 column pucks  
pumped water

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
1		operator	1	Backhoe
3		carpenters		
3		laborers		

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date \_\_\_\_\_ Company \_\_\_\_\_ Crew \_\_\_\_\_

12/27 Sody

Footings

Daily Work Description \_\_\_\_\_ CPM Tasks \_\_\_\_\_

Provide a brief description of daily work performed:

moved rebar  
 pumped water  
 cleaned / stripped footings  
 formed / lay out piers

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
1		operator		
3		carpenters	1	Bobcat
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*N/A*



# Contractor's Daily Report

Date \_\_\_\_\_ Company \_\_\_\_\_ Crew \_\_\_\_\_

12/23

Sody

Footng

**Daily Work Description**

CPM Tasks

Provide a brief description of daily work performed:

dug and poured footer Along A line ~~area~~ for plumber to tie into building

---



---



---



---



---



---



---



---



---



---



---



---

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	backhoe
3		Carpenter	1	Bobcat
3		laborer		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*[Handwritten signature]*

---



---

# Contractor's Daily Report

Date \_\_\_\_\_ Company \_\_\_\_\_ Crew \_\_\_\_\_

12/22

Sochy

Footmg

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

poured footing Area B

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
2		operators	1	Bobcat
3		carpenters		
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date 12/21 Company Sochy Crew Footing  
 Daily Work Description \_\_\_\_\_ CPM Tasks \_\_\_\_\_

Provide a brief description of daily work performed:

dug footing in Area B  
prepped footing Area B

### Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
2		operators	1	Bobcat
3		carpenters		
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

### Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date \_\_\_\_\_ Company \_\_\_\_\_ Crew \_\_\_\_\_

12/20

Sochy

Footings

Daily Work Description \_\_\_\_\_ CPM Tasks \_\_\_\_\_

Provide a brief description of daily work performed:

dig footing Area B  
 poured footing Area B  
 tied steel

**Manpower and Equipment** \_\_\_\_\_

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
1		operator	1	Bobcat
3		carpenters		
3		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues** \_\_\_\_\_

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date \_\_\_\_\_ Company \_\_\_\_\_ Crew \_\_\_\_\_

12/19

Sody

Footings

**Daily Work Description**

CPM Tasks \_\_\_\_\_

Provide a brief description of daily work performed:

Pumped water  
 Hired steel  
 dug footings Area B  
 poured footings Area B

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
1		Operator	1	Bobcat
3		Carpenters		
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

MSA

# Contractor's Daily Report

**Date**                      **Company**                      **Crew**  
 12/13                      Seely                      Fasting

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

finished elevator walls  
 formed two piers  
 cast 3 column pads

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty    EQUIPMENT
1		Foreman	
1		operator	
3		Carpenters	
3		laborers	

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*N/A*

# Contractor's Daily Report

Date Company Crew

12/12

Sochy

Footing

Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

did not work on site due to rain

Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
-----	-------	----------------	-----	-----------

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

WA

# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

12/10                      Sody                      Footing

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

- \* Stripped Footing for Elevator
- \* Formed Elevator Walls
- \* Backfilled Area. A low Roof
- \* pumped water

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
1		operator	1	Backhoe
3		Carpenters		
3		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

WA



# Contractor's Daily Report

Date: 12/9 Company: Sody Crew: Footing

Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

- \* poured elevator foundation
- \* pumped water
- \* cleaned materials

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Backhoe
1	operator		1	Bobcat
3	carpenters			
3	laborers			

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

**Date** 12/7/16      **Company** Sody      **Crew** Slab

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

- Finished Slab prep
- poured Slab in Cafe & Gym 160 yds
- Pumped water
- laced anchor bolts

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
3		Carpenters	1	Backhoe
1		operator		
3		laborers		
10		FINISHERS		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date: 12/16/16 Company: SODY Crew: Slab

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:  
- Slab prep in Cafe & Gym left @ 11:30 AM due to rain

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Backhoe
3		Carpenters	1	Bobcat
1		operator		
3		laborers		

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

# Contractor's Daily Report

**Date** 12/5/16      **Company** Sody      **Crew** Slab

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

\*placed stone in Gym and Cafe  
\* began slab prep After stone was placed

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Bobcat
3	Carpenters		1	Backhoe
3	Laborers			
1	Operator			

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

*W/A*

# Contractor's Daily Report

**Date**      **Company**      **Crew**

12/3/16      Sody      Slab Prep

**Daily Work Description**      **CPM Tasks**

Provide a brief description of daily work performed:

- Backfilled walls in Cafe area cut rest of Area to Subgrade
- hung expansion joint 110 Cap per Tim's instruction due to a conversation w/ the Architect
- Grouted leveling plates

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Backhoe
1	operator		1	Bobcat
2	carpenters			
3	laborers			

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

NA

# Contractor's Daily Report

**Date** 12/2/16      **Company** Sody      **Crew** Footing / slab prep

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

- prep and pour footing in Area A
- cut Cafe to subgrade
- pumped water
- pour footing and 3 piers

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Backhoe
2	carpenters		1	Bobcat
1	operator			
2	laborers			

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date: 12/1      Company: Sady      Crew: Slab

**Daily Work Description** **CPM Tasks**

Provide a brief description of daily work performed:

- Cut gym to subgrade turned over to Key Systems at 2:30
- grouted leveling plates Area A
- pumped water

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Backhoe
2	carpenters		1	Bobcat
2	laborers			
1	operator			

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date Company Crew

11/30/16 Sody

Footng

Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

Did not work Rain day

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
-----	-------	----------------	-----	-----------

0

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A



# Contractor's Daily Report

Date Company Crew

11/29/16 Sody Footing

Daily Work Description CPM Tasks

Provide a brief description of daily work performed:

Did not work Rain day

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
-----	-------	----------------	-----	-----------

0

Manpower Units: Manhours  Mandays  Other

Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date                      Company                      Crew

11/28/16      Sody

Footing

Daily Work Description                      CPM Tasks

Provide a brief description of daily work performed:

\*poured to spread footings in Area A

### Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Backhoe
2	carpenters		1	Bobcat
2	laborers			
1	operator			

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

### Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

11/23                      Sooly                      Footing

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

\* Backfill footings Area A

\* poured piece of footing on 12.2 line Area A

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Backhoe
2	Carpenters		1	Bobcat
2	laborers			
1	operator			

Manpower Units:    Manhours     Mandays     Other                       Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date 11/22/16 Company Sody Crew Footing

## Daily Work Description

CPM Tasks

Provide a brief description of daily work performed:

Formed piers in Area A

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.


Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
2		Footmen	1	Backhoe
1		Carpenter		
1		laborer		

Manpower Units:  Manhours  Mandays  Other

Equipment Units:  Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:



# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

11/21/16                      Sody                      Footing

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

- poured 4 spread footings down a line in Area A

---



---



---



---



---



---



---



---



---



---

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
1		operator	1	Backhoe
2		rodbusters		
2		laborers		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

Surveyor was back to reshaft points moved several hubs again will effect Anchor Bolts already set

# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

11/18/16                      Sody                      Footing

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

dug prep'd and poured 70 linear feet of footing in Area A

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Bobcat
2	Carpenters			
2	rodmen		1	Backhoe
2	laborers			
1	operator			

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

Surveyor Moved points in Area A up to 3/4 of an inch will effect Anchor Bolts

# Contractor's Daily Report

Date Company Crew

11/17/16 Sody Footing

Daily Work Description CPM Tasks

Provide a brief description of daily work performed:  
- dug 80 feet of footing in Area A prep and pour

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Foreman		1	Bobcat
1	operator		1	Backhoe
2	Carpenters			
2	Rollmen			
2	laborers			

Manpower Units: Manhours  Mandays  Other  Equipment Units: Days  Hours  Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:  
Noticed surveyors points were incorrect

# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

11/15/16                      Sody Concrete                      Frating

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

- poured 5 spread footings
- poured 8 piers

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	Bobcat
2		Carpenters	1	Backhoe
2		rod busters		
2		laborers		
1		operator		

Manpower Units:    Manhours    Mandays    Other                      Equipment Units:    Days    Hours    Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A



# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

11/14/16      Socky                      Footing

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

- Prepared and poured 90 linear ft of footing
- prepared and poured 3 spread footings

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1		Foreman	1	backhoe
2		Carpenters	1	Bobcat
2		rod busters		
2		laborers		
1		operator		

Manpower Units:  Manhours     Mandays     Other

Equipment Units: Days  Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

11/17/16      Sochy                      Footing

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

- pre tied steel
- formed 5 column piers

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	FE	Foreman	1	Backhoe
1		operator	1	Bobcat
1		rod buster		
2		carpenters		
2		laborers		

Manpower Units:  Manhours       Mandays       Other

Equipment Units:  Days       Hours       Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

**Date**                      **Company**                      **Grew**

11-10-16                      Sooby Concrete                      Footing

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

- Dug Footing for Firewall in Area A
- Poured 60 yds of concrete for Footing
- tied rebar

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Concrete	Foreman	1	Bobcat
2	Gen	Carpenters	1	Backhoe
2		Roadbusters		
2		laborers		
1		operator		

Manpower Units:    Manhours     Mandays     Other

Equipment Units:    Days    Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

Date                      Company                      Crew

11-9-16      Sody Concrete                      Footing

Daily Work Description                      CPM Tasks

Provide a brief description of dally work performed:

- Did not work due to rain

## Manpower and Equipment

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
-----	-------	----------------	-----	-----------

Manpower Units:      Manhours      Mandays  Other

Equipment Units:      Days      Hours      | Other

## Events or Issues

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

11-8-16                      Sody Concrete                      Footing

**Daily Work Description**                      **CPM Tasks**

Provide a brief description of daily work performed:

- tied steel for footing
- Set 13 steps in footing
- poured 67 yds of concrete

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	Concrete	Foreman	1	Bobcat
1		operator	1	Backhoe
2		carpenters		
2		rodbusters		
2		laborers		

Manpower Units:  Manhours     Mandays     Other

Equipment Units: Days     Hours     Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A

# Contractor's Daily Report

**Date**                      **Company**                      **Crew**

11-7-16      Sody Concrete                      Footing

**Daily Work Description**                      **GPM Tasks**

Provide a brief description of daily work performed:

- Excavated 273 linear feet of footing
- Set 17 steps
- placed rebar ~~ply~~ in footing

**Manpower and Equipment**

Provide a detailed list of manpower and equipment resources. The Trade field refers to type of manpower, i.e. Carpenter, Electrician, etc. The Classification field refers to qualifications, i.e. Foreman, Journeyman, Apprentice, etc.

Qty	Trade	CLASSIFICATION	Qty	EQUIPMENT
1	concrete	Foreman	1	Bobcat
1	Operator		1	Backhoe
2	Rodbusters			
2	Carpenters			
2	laborers			

Manpower Units:  Manhours     Mandays     Other

Equipment Units: Days  Hours  Other

**Events or Issues**

Provide a description of any significant events or issues to report. Include quantities and units if applicable:

N/A